25XNRO

(A L i

Approved For Release 2005/04/22 : CIA-RDP85B00803R00010 2
NRO review(s) completed. 9030PR%259 COR 0352

Trip Rep

COR - 1st Launch Scheduled for 20 May 1959 25X1

Engineering launch on 25 Feb and bio med launching in March and
April will precede 1st COR launch. 1st engineering test
malfunctioned on 21 Jan. Actual launch not made but sufficient
info gained to be of some benefit. Lockheed developed crash
program to try to make up some of lost time. 2 per mo beyond
May projected.

Recovery test south of Hawaii 26 Feb will involve dropping
two nose cones from a B-47, one for surface and one for air snatch

[:;:]will be in C-119, [:::::;gon destroyer and[::::::]to 25X1
observe ground procedures. eppard to ride in command RC-121.

25X1

From this participation final procedures will be developed
for handling of recovered nose cone and delivery to EKC.

Launch wx criteria at Vandenberg still CAVU but launch or two
shld help relax harsh rqmt and reduce to possibly 2,000 ft
ceiling and 3 miles visibility.

Equipment chamber temperature: LMSD believes can maintain

within specs; Itek continuing to run thermal testing of film
transport at temperatures as low as 400.
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